STIP Projects for Agencies in
SAN BENITO COUNTY

Deadlines
General Project Information Updated 08/09/06 Project Construction
Develop.
. Project Amt. FY Award | Complete| Final | Final
YR Agency PPNO Project Number Phase 1000's | Prog Allocated [ Expend | Allocate | ~ o1 "ot | invoice | Audit
02 Hollister 1187 [Citywide St. & Road RPSTPL- [Const. 4500 STP |06 4/27/06 10/27/06
Rehab 5047 (014)
04 San Benito Co. [0002U |Hollister Rte25 Bypass RPSTPL- [Const. 7000 SOF (07 7/20/06 1/20/06
6060(028)
02 San Juan 1837 |AB 3090 Replacement RPSTPL- |Const. 750 SOF |08 6/30/08
Bautista 4th St. Rehab 5103( )
02 San Juan 1838 |AB 3090 Replacement RPSTPL- |Const. 133 SOF |08 6/30/08
Bautista Storm Drain 5103( )
98 SBT COG 0938 |CMAQ Match 156/ Mitchell[CML6060 (PA&ED |23SOF 06 6/8/06 6/30/08
Intersection (047)
02 SBT COG 0937 |Regional Rideshare 06 RPL6060 [Const. 25SOF 06 6/8/06 6/30/08
(038)
03 SBT COG 1221  |Southside Rd. Overlay Const. 850ST-C |09 6/30/09
04 SBT COG 1830 |TE Reserve Const. 100 TE 08 6/30/08
99 SBT COG 2043 |PPMO7 PPMO7 Const. SOF53 07 6/30/07
6060
99 SBT COG 2043 |PPMO08 PPMO3 Const. SOF53 08 6/30/08
6060
99 SBT COG 2043 |PPMO09 PPMO04 Const. SOF60 09 6/30/09
6060
99 SBT COG 2043 |PPM10 RPL-6060 [Const. SOF60 10 6/30/10
Projects No Longer Being Tracked
00 Hollister 0852  |Sunnyslope Dr. Widening Const. 466 03 6/30/03 missed|deadline
00 San Juan 0853 |Storm Drain Improvements|RPL- PS&E 100 SOF |01 5/21/01 6/30/03 Sent
Bautista 5103(001)
98 SBT COG 0938 |Union & Mitchell CML6060 |PA&ED |25SOF 06 6/8/06 6/30/06
(047)
98 SBT COG 0937 |Regional Rideshare 02 RPL-6060 [Const. 25 SOF 02 6/12/01 6/30/03 Sent
6/30/04
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